DIGITAL TRANSFORMATION PROPOSAL

SMB FATIMA JINNAH GOVT. GIRLS DEGREE COLLEGE (GGDC)

Client: Secretary, College Education & Literacy Dept (CELD)

Consulting Firm: Digital Library Initiator (DLI)

Lead Consultant: Principal Librarian, SMB Fatima Jinnah GGDC

Project Budget: PKR 1,00,00,000 (1 Crore PKR)

4,723	6 Months	100%	PKR 1.0 Cr
TOTAL VOLUME BASE	EXECUTION TIMELINE	OPEN SOURCE ACCESS	TARGET ALLOCATION

EXECUTIVE SUMMARY & CORE MANDATE

SMB Fatima Jinnah Govt. Girls Degree College (GGDC) holds a vital collection of 4,723 physical books and specialized learning materials serving female scholars and educators in Karachi. To modernize academic access and align with global educational standards, Digital Library Initiator (DLI) presents this comprehensive 6-month digital conversion proposal. With a dedicated budget of PKR 1 Crore, this initiative transitions the physical manual system into a secure, scalable, cloud-hosted Open Source Digital Library (DSpace/Koha integration) equipped with high-throughput document scanning, metadata standardization (MARC21/Dublin Core), and remote patron access via a custom web portal and mobile responsive interface.

STRATEGIC SWOT ANALYSIS

STRENGTHS (S)

- Rare academic materials (4,723 volumes) localized in one core campus.
- Full institutional leadership and library leadership backing.
- Dedicated PKR 1 Crore allocation secured for digital transformation.

WEAKNESSES (W)

- Existing manual catalog system limits remote scholar access.
- Non-digital workflow awareness among staff prior to training.
- Physical paper vulnerability to environmental wear.

OPPORTUNITIES (O)

- Blueprint creation for digital transformation across all Sindh colleges.
- Enhanced research access for female students across Sindh.
- Integration with national higher education digital networks.

THREATS (T)

- Power/connectivity outages requiring robust UPS infrastructure.
- Intellectual property/copyright hurdles for commercial texts.
- Potential delays in procurement cycles for specialized hardware.


FINANCIAL ALLOCATION & LINE-ITEM BUDGET

The allocation of PKR 10,000,000 (1 Crore) has been structured to cover capital expenditures, software customization, human resources, and long-term maintenance without ongoing vendor locking fees.

Sr.	Expenditure Category	Description & Technical Specifications	Cost (PKR)
01	Digitization Hardware	2x Overhead Book Scanners, Heavy-duty Workstations, Flatbeds	2,200,000
02	Server & IT Infrastructure	On-premise enterprise server, Rack, 10KVA Online UPS, NAS Backup	2,500,000
03	Software & Cloud Portal	Koha/DSpace deployment, Custom UI/UX Web Portal, Cloud Storage	1,800,000
04	Human Resources	Catalogers, Scanning Technicians, OCR Operators (6-Month Phase)	1,500,000
05	Staff Capacity Building	4-Week Staff Training, Faculty Orientation Workshops, Handbooks	600,000
06	Security & DRM Integration	Digital Rights Management module, Student ID, Access Software	800,000
07	Contingency & SLA	12-Month Post-launch technical support & emergency contingency	600,000
		TOTAL PROJECT BUDGET:	**PKR 10,000,000**

SYSTEM ARCHITECTURE & METADATA INTEGRATION

The system utilizes a dual open-source engine combining Koha Integrated Library System (ILS) for circulation/cataloging and DSpace for digital asset repository management.



6-MONTH IMPLEMENTATION TIMELINE

Month 1: Discovery, Needs Assessment & Infrastructure Procurement
Physical audit of all 4,723 volumes; acquisition of high-resolution overhead book scanners, primary and secondary servers, UPS units, and networking hardware.

Month 2: Cataloging, Classification & Document Digitization Setup
MARC21/Dublin Core metadata mapping; physical preparation, non-destructive scanning, and full-text OCR processing of curriculum collections.

Month 3: Open-Source Software Customization & Data Ingestion
Deployment of Koha Integrated Library System and DSpace repository; bulk metadata loading, full-text search indexing, and web interface branding.

Month 4: Network Integration, Security Controls & Web Portal
Local network expansion across campus, setting up Role-Based Access Control (RBAC), Digital Rights Management (DRM), and secure SSL proxy access.

Month 5: User Acceptance Testing (UAT) & Capacity Building
Simulated stress testing with 150 students and faculty; 4-week intensive hands-on training program for library personnel and administrative staff.

Month 6: Official Public Rollout, Handover & Inauguration
Final sign-off from CELD, public portal launch, transfer of administrative controls, and deployment of 12-month post-launch Service Level Agreement.

STAKEHOLDER ENGAGEMENT & GOVERNANCE

Project success is ensured through continuous multi-tier communication between Digital Library Initiator (DLI) and key officers at CELD. Weekly technical synchronization and monthly steering committee sessions keep the project aligned with departmental goals, timelines, and financial benchmarks.

Post-implementation support includes a dedicated 12-month technical SLA guaranteeing 99.5% uptime for the cloud portal, automated daily off-site data backups, and quarterly software maintenance patches delivered directly to SMB Fatima Jinnah GGDC library staff.

CLIENT COMMUNICATION SAMPLE: PROPOSAL SUBMISSION

Subject: Formal Proposal – Digital Library Project (SMB Fatima Jinnah GGDC)
To: Office of the Secretary, College Education & Literacy Department
From: Lead Consultant, Digital Library Initiator (DLI)

Dear Respected Secretary,

Following our initial evaluation, DLI submits the formal Technical and Financial Proposal for digitizing SMB Fatima Jinnah GGDC's 4,723 volume repository within the PKR 1 Crore allocation. Our plan covers open-source Koha/DSpace integration, high-speed OCR scanning, staff training, and 12-month post-launch maintenance. We look forward to your approval.

STAKEHOLDER GOVERNANCE DIALOGUE EXCERPT

Secretary (CELD): "Why is a PKR 1 Crore allocation required for digitizing 4,723 books?"

Consultant (DLI): "The budget funds an enterprise digital ecosystem—overhead non-destructive book scanners, campus server infrastructure, custom open-source web development, and 4 weeks of hands-on staff training. This setup also provides a repeatable framework for other Sindh colleges."

IT Director (CELD): "Will CELD be bound to recurring software license fees?"

Consultant (DLI): "No, sir. By leveraging Koha ILS and DSpace, we eliminate vendor lock-in. CELD retains 100% ownership of source code, metadata, and cloud infrastructure."

APPROVAL & SIGN-OFF

By signing below, the authorized representatives acknowledge acceptance of the strategy, financial allocations, and delivery roadmap outlined in this document.

Lead Consultant
Digital Library Initiator (DLI)

Secretary / Authorized Lead
College Education & Literacy Dept